



**Board of Trustees
Business Affairs Committee
September 24, 2019
8:00 am
Chancellor's Boardroom**

Discussion Item

BAC-9 UNCG Facilities Design and Construction Update

Background Information

Projects completed since last Board of Trustees Meeting (July 2019):

Bryan Building Elevator #1 Modernization
Coleman 136A Electrical Panel Assessment
Eberhart 409-412 & 343 Lab Counter Replacement
Mossman 3rd Floor Suite Renovations
Mossman Suite 123 Alterations – University Counsel (Phase I)
Quad Cornice Replacement
Registrar Suite Cubicle Renovation
Sprinkle Theater Alteration and Control Room Relocation
Weil Winfield Fire Alarm Replacement

Projects currently under construction:

Bryan 137 Renovation
Coleman Building Academic Success Center
Foust Building Electrical Upgrades – Phase I
Nursing and Instructional Building
Ragsdale Mendenhall Residence Hall Renovation
Spartan Village II Retail Monument Sign
Steam Distribution System Replacement Phase IV
Stone Building Entrance Repairs

Projects currently in design:

Becher-Weaver UNCG Online Offices
Coleman 332 Alterations
Coleman Athletics Weight Room 123 Alterations
Coleman Fire Alarm System Replacement
Gove Health Generator Request
Graham Roof Replacement
HRL Facility Condition Assessments
Moore Strong Residence Hall Roof Replacement
Phillips-Hawkins Roof Replacement
Stone 142 Classroom Renovations
Sullivan Building LED Conversion Project
Weatherspoon Sculpture Courtyard




Charles Maimone
Vice Chancellor for Business Affairs

Ragsdale Mendenhall Residence Hall Renovation



Nursing and Instructional Building



Steam Distribution System Replacement Phase IV

