



**July 8, 2019
Teleconference
3:00 pm**

Provost's Conference Room, Mossman Building 2nd Floor

Discussion Item

BOT-7 UNCG Facilities Design and Construction Update

Background Information

Projects completed since last Board of Trustees Meeting (April 9, 2019):

Becher-Weaver Warehouse 299C Modifications – Theatre Storage
Demolition of 111, 113, 115 and 213 McIver
North Campus Plant and Pollination Center
Parking Deck Repairs – Campus Wide
Taylor Theatre Audio/Sound Upgrade
Taylor Theatre Dimmer Controls
Weatherspoon Art Museum – Phase I – Gallery Lighting Replacement

Projects currently under construction:

Bryan Building Elevator #1 Modernization
Foust Building Electrical Upgrades – Phase I
Mossman 3rd Floor Suite Renovations
Mossman 122 Alterations
Mossman Suite 123 Alterations
Nursing and Instructional Building
Quad Cornice Replacement
Ragsdale Mendenhall Residence Hall Renovation
Registrar Suite Cubicle Renovation
Spartan Village II Retail Monument Sign
Sprinkle Theater Alteration and Control Room Relocation
Steam Distribution System Replacement Phase IV
Stone Building Entrance Repairs
Weil Winfield Fire Alarm Replacement

Projects currently in design:

Becher-Weaver UNCG Online Offices
Coleman 136A Electrical Panel Assessment
Coleman 332 Alterations
Coleman Athletics – Men’s Basketball Team Lounge
Coleman Athletics Weight Room 123 Alterations
Coleman Building Academic Success Center
Coleman Fire Alarm System Replacement
Graham Roof Replacement
Gove Health Generator Request
HRL Facility Condition Assessments
Moore Strong Residence Hall Roof Replacement
Phillips-Hawkins Roof Replacement
Stone 142 Classroom Renovations
Sullivan Building LED Conversion Project
Sullivan Teaching Greenhouse HVAC



Charles Mamoine
Vice Chancellor for Business Affairs

Attachment:

UNCG Facilities Design and Construction Update Photos (see pages below)

Ragsdale Mendenhall Residence Hall Renovation



Nursing and Instructional Building & South Chiller Plant





Demolition of 111, 113, 115 and 213 McIver



North Campus Plant and Pollination Center



Spartan Village II Retail Monument Sign



Weatherspoon Art Museum – Phase I – Gallery Lighting Replacement

